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Code 

(P AP)  

 

 

 
 

 

Procurement  Project  

 

 

 
 

 

PM O/ End-User 

 

 

 

Is this an 

Early 

Procuremen 

t Activity? 

 

 

 
 

Mode of 

Procurement 

 

Actual Procurement Activities  
 

 

 
 

 

So u rc e o f F un d s  

ABC (PhP) Contract Cost (PhP) 

 

Date  of  R ece ipt  o f In vita tio n  
 

 

Remarks  
 

(Ex plain in g ch an ge s f ro m  the  AP P)  

 

 

Pre-Proc 

Conference 

 

 

Ads/Post of 

IB 

 

 

P re -b id 

Conf 

 

 

Eligibility 

Check 

 

 

Sub/Open 

of Bids 

 

 

Bid 

Evaluation 

 

 

Post Qual 

 

Date of BAC 

Resolution 

Rec o m m en din g 

Award  

 

 

Notice 

of Awa rd  

 

 

Contract 

Signing 

 

Notice 

to 

Proceed 

 

Delivery/ 

Co m p le tio 

n 

 

Inspection 

& 

Acc ep ta nc e  

 

 

Total  

 

 

MOOE 

 

 

CO 

 

 

Total2  

 

 

MOOE2  

 

 

CO3 

 

 

Lis t of  I nvite d O bs erve rs  

 

 

P re -b id 

Conf4 

 

 

Eligibilit 

y Check5 

 

Sub/ 

Open of 

Bids6 

 

Bid 

Evaluatio 
n  

 

 

Post 

Qu al8  

 

Delivery/ 

Completion/ 

Acceptance 

(If ap plicab le )  

CO M PL ETED  PRO CU REM EN T ACTI VIT IES  

                               

 

 
PPMP 2 0 2 3  

 
UPGRA DI NG O F FEE DER  LINE S F OR  PU MP ST ATIO N #1  

& C ON STR UCTIO N  O F  GEN  SET HO USI NG  FOR  PS1  &  PS3 ,  

BORACAY  I SL AN D,  MA LAY , A KL AN  

 

 
AESS  

 

 
No  

 

 
NP-5 3 .1  Tw o  F ailed  Bid d ings  

 

 
N/A  

 

 
0 3 -0 3 -2 0 2 3 

 

 
0 8 -0 3 -2 0 2 3 

 

 
1 3 -0 3 -2 0 2 3 

 

 
1 3 -0 3 -2 0 2 3 

 

 
1 4 -0 3 -2 0 2 3 

 

 
2 0 -0 3 -2 0 2 3 

 

 
3 0 -0 3 -2 0 2 3 

 

 
1 2 -0 4 -2 0 2 3 

 

 
0 5 -0 6 -2 0 2 3 

 

 
2 0 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

1,135,766.76 

  
 

 

1,135,754.90 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
0 2 -0 3 -2 0 2 3 

 

 
0 3 -0 2 -2 0 2 3 

 

 
0 2 -0 3 -2 0 2 3 

 

 
1 4 -0 3 -2 0 2 3 

 

 

 

 

20- 03- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

REHABILITATION  O F  EART HQ UA KE DAM AGED  A REAS  AT  

MT. DAT A HOTE L B AUK O,  M T. PR OVI NCE  

 

 

AESS  

 

 

No  

 

 
NP-5 3 .1  Tw o  F ailed  Bid d ings  

 

 

N/A  

 

 

1 7 -0 3 -2 0 2 3 

 

 
2 3 -0 3 -2 0 2 3 

 

 

2 7 -0 3 -2 0 2 3 

 

 

2 7 -0 3 -2 0 2 3 

 

 

2 7 -0 3 -2 0 2 3 

 

 

0 4 -0 4 -2 0 2 3 

 

 

0 8 -0 5 -2 0 2 3 

 

 

1 8 -0 5 -2 0 2 3 

 

 

0 7 -0 6 -2 0 2 3 

 

 

1 5 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2,299,729.01 

  
 

 

2,294,532.00 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
1 6 -0 3 -2 0 2 3 

 

 
1 6 -0 3 -2 0 2 3 

 

 
1 6 -0 3 -2 0 2 3 

 

 

2 7 -0 3 -2 0 2 3 

 

 

 
 

04- 04- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

PROCURE MEN T OF  T HE AE ST HETIC LIG HTI NG  O F  THE  

MEM ORIA L  CRO SS  A ND  CO L ON NA DE AT MT.  SA MAT  

SHR INE  VA LO R,  PIL AR,  BAT AA N UN DER  DE SIG N A N D 

BUI LD SCHE ME  

 

 

AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 
2 5 -0 1 -2 0 2 3 

 

 

2 5 -0 1 -2 0 2 3 

 

 
0 6 -0 2 -2 0 2 3 

 

 

2 0 -0 2 -2 0 2 3 

 

 

2 0 -0 2 -2 0 2 3 

 

 

2 1 -0 2 -2 0 2 3 

 

 

2 7 -0 2 -2 0 2 3 

 

 

0 6 -0 3 -2 0 2 3 

 

 

0 7 -0 3 -2 0 2 3 

 

 

0 9 -0 5 -2 0 2 3 

 

 

2 3 -0 3 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

43,000,000.00 

  
 

 

42,870,443.61 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
0 2 -0 2 -2 0 2 3 

 

 
0 2 -0 2 -2 0 2 3 

 

 
0 2 -0 2 -2 0 2 3 

 

 

2 1 -0 2 -2 0 2 3 

 

 

 

 

27- 02- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

MUSE UM  C URAT ORIA L  RE DESIG N  A ND  EXECUTI O N O F 

THE "BA TAA N WO RL D  WAR  II  MUSE UM:  T HE LEGACY  

BATAAN A N D IT S HER OES"  AT T HE MT . S AM AT F LAG SHIP  

TOUR IS M E NTERPR ISE Z ONE  U NDE R T HE DES IGN  A N D 

BUI LD SCHE ME  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 7 -0 1 -2 0 2 3 

 

 

2 0 -0 1 -2 0 2 3 

 

 
3 1 -0 1 -2 0 2 3 

 

 

1 3 -0 2 -2 0 2 3 

 

 

1 3 -0 2 -2 0 2 3 

 

 

1 5 -0 2 -2 0 2 3 

 

 

0 3 -0 4 -2 0 2 3 

 

 

2 7 -0 4 -2 0 2 3 

 

 

0 9 -0 5 -2 0 2 3 

 

 

0 3 -0 7 -2 0 2 3 

 

 

0 4 -0 7 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

19,000,000.00 

  
 

 

18,997,500.11 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 6 -0 1 -2 0 2 3 

 

 
2 6 -0 1 -2 0 2 3 

 

 
2 6 -0 1 -2 0 2 3 

 

 

1 5 -0 2 -2 0 2 3 

 

 

 
 

03- 04- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

TOUR IST  SERV ICE CENTE R A N D RE ST AREA  D AUI S,  

BOH O L  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 7 -0 1 -2 0 2 3 

 

 

2 0 -0 1 -2 0 2 3 

 

 
3 1 -0 1 -2 0 2 3 

 

 

1 3 -0 2 -2 0 2 3 

 

 

1 3 -0 2 -2 0 2 3 

 

 

1 5 -0 2 -2 0 2 3 

 

 

2 1 -0 2 -2 0 2 3 

 

 

1 3 -0 3 -2 0 2 3 

 

 

2 0 -0 3 -2 0 2 3 

 

 

2 4 -0 5 -2 0 2 3 

 

 

3 0 -0 5 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

6,999,999.59 

  
 

 

6,998,057.55 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 6 -0 1 -2 0 2 3 

 

 
2 6 -0 1 -2 0 2 3 

 

 
2 6 -0 1 -2 0 2 3 

 

 

1 5 -0 2 -2 0 2 3 

 

 

 
 

21- 02- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 
TOURIST REST  AREA,  ROXAS,  PAL AWA N  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

2 7 -0 2 -2 0 2 3 

 

 

1 6 -0 3 -2 0 2 3 

 

 
2 7 -0 3 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 

1 3 -0 4 -2 0 2 3 

 

 

2 7 -0 4 -2 0 2 3 

 

 

0 4 -0 5 -2 0 2 3 

 

 

0 5 -0 6 -2 0 2 3 

 

 

0 8 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

7,993,907.32 

  
 

 

7,943,738.08 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 

 
 

13- 04- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

REHABILITATION  O F  EART HQ UA KE DAM AGED  A REAS  AT  

BANA UE  H OTE L A ND  YOUT H H OSTE L  

 

 
AESS  

 

 
No  

 

 
Comp e titiv e Bid d ing  

 

 

N/A  

 

 
1 0 -0 2 -2 0 2 3 

 

 
2 0 -0 2 -2 0 2 3 

 

 
0 6 -0 3 -2 0 2 3 

 

 
0 6 -0 3 -2 0 2 3 

 

 

0 7 -0 3 -2 0 2 3 

 

 

1 6 -0 3 -2 0 2 3 

 

 
1 1 -0 4 -2 0 2 3 

 

 
2 0 -0 4 -2 0 2 3 

 

 

0 6 -0 6 -2 0 2 3 

 

 

1 5 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2,899,683.51 

  
 

 

2,889,981.00 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
1 5 -0 3 -2 0 2 3 

 

 
1 5 -0 3 -2 0 2 3 

 

 
1 5 -0 3 -2 0 2 3 

 

 

0 7 -0 3 -2 0 2 3 

 

 
 

 

16- 03- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 
TOUR IST  REST  A REA,  PAG UDP UD , I LOC OS N ORTE  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

2 7 -0 2 -2 0 2 3 

 

 

1 6 -0 3 -2 0 2 3 

 

 
2 7 -0 3 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 

1 7 -0 4 -2 0 2 3 

 

 

0 4 -0 5 -2 0 2 3 

 

 

0 8 -0 5 -2 0 2 3 

 

 

0 8 -0 6 -2 0 2 3 

 

 

2 1 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

6,999,801.47 

  
 

 

6,997,098.58 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 
 

 

17- 04- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 
TOURIST REST AREA , BAG UI O CITY  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

2 7 -0 2 -2 0 2 3 

 

 

1 6 -0 3 -2 0 2 3 

 

 
2 7 -0 3 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 

1 3 -0 4 -2 0 2 3 

 

 

2 7 -0 4 -2 0 2 3 

 

 

0 4 -0 5 -2 0 2 3 

 

 

0 7 -0 6 -2 0 2 3 

 

 

1 9 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

6,999,086.57 

  
 

 

6,890,092.38 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 
 

 

 

13- 04- 20 23  

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 
RENO VATI ON  OF  CO LO N NA DE RE STR OO M AN D  

RENO VATI ON  OF  EXI STI NG  REST RO OM S A ND  

CONS TRUCTI O N O F NEW  RESTR OO M I N THE  MEM ORIA L  
CROSS AREA MT. SA MAT FTE Z,  PI LAR , BAT AA N  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

0 2 -0 1 -2 0 2 3 

 

 

0 4 -0 2 -2 0 2 3 

 

 
1 3 -0 2 -2 0 2 3 

 

 

2 7 -0 2 -2 0 2 3 

 

 

2 7 -0 2 -2 0 2 3 

 

 

2 8 -0 2 -2 0 2 3 

 

 

0 1 -0 3 -2 0 2 3 

 

 

1 4 -0 3 -2 0 2 3 

 

 

2 1 -0 3 -2 0 2 3 

 

 

2 4 -0 5 -2 0 2 3 

 

 

2 5 -0 5 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

13,947,678.87 

  
 

 

13,887,000.00 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
0 8 -0 2 -2 0 2 3 

 

 
0 8 -0 2 -2 0 2 3 

 

 
0 8 -0 2 -2 0 2 3 

 

 

2 8 -0 2 -2 0 2 3 

 

 

0 1 -0 3 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

LA DO L BEACH  T OUR IS M DEVE LOP MENT  PR OJECT 

ALABE L , S ARA NGA NI  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 6 -0 2 -2 0 2 3 

 

 

2 8 -0 2 -2 0 2 3 

 

 
0 8 -0 3 -2 0 2 3 

 

 

2 0 -0 3 -2 0 2 3 

 

 

2 0 -0 3 -2 0 2 3 

 

 

2 1 -0 3 -2 0 2 3 

 

 

0 4 -0 4 -2 0 2 3 

 

 

4 /2 4 /2 0 2 3 2 

 

 

2 7 -0 4 -2 0 2 3 

 

 

1 3 -0 6 -2 0 2 3 

 

 

2 1 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

105,961,047.10 

  
 

 

104,812,131.70 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 3 -0 2 -2 0 2 3 

 

 

2 3 -0 2 -2 0 2 3 

 

 

2 3 -0 2 -2 0 2 3 

 

 

2 1 -0 3 -2 0 2 3 

 

 

0 4 -0 4 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

DEVEL OPME NT  O F  L AL AGU NA  M ANG ROVE  ECO  PA RK 

LAVE ZARE S, N ORT HER N SA MAR  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

2 5 -0 1 -2 0 2 3 

 

 

2 8 -0 2 -2 0 2 3 

 

 
0 8 -0 3 -2 0 2 3 

 

 

2 0 -0 3 -2 0 2 3 

 

 

2 0 -0 3 -2 0 2 3 

 

 

2 1 -0 3 -2 0 2 3 

 

 

2 8 -0 3 -2 0 2 3 

 

 

1 5 -0 6 -2 0 2 3 

 

 

1 8 -0 4 -2 0 2 3 

 

 

0 7 -0 6 -2 0 2 3 

 

 

1 5 -0 6 -2 0 2 3 

 

 
N/A  

 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

24,430,385.98 

  
 

 

24,367,971.92 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
0 2 -0 3 -2 0 2 3 

 

 
0 2 -0 3 -2 0 2 3 

 

 
0 2 -0 3 -2 0 2 3 

 

 

2 1 -0 3 -2 0 2 3 

 

 

2 8 -0 3 -2 0 2 3 

 

 
N/A  

 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                T ot a l  Allot te d  Bu d g e t  o f  P r o cu r e m e n t  Act iv it ie s  241,667 ,086 .18  0.00  0.00      

                T ot a l C o n t ra ct  Pr ice o f  P r o cu r e m e n t  Act iv it ie s  C o n d u ct e d     240,084 ,301 .83  0.00  0.00  
                T ot a l  S av in g s ( T o ta l  Allo t t e d  Bu d g e t  -  T o t a l C o n t r a ct  P r ice )  1,582,7 84.3 5      

 
 
 

ONG OI NG PR OCU REME NT  ACTIVIT IES  

                               

 

 

PPMP 2 0 2 3  

 
REHAB IL ATIO N  O F  PO LES  A ND  NETTI NG IN  CL UB  

INTR AM URO S G OL F C OU RSE,  I NTRA MU ROS , MA NI LA  

 

 

AESS  

 

No  

 

 

Comp e titiv e Bid d ing  

 

N/A  

 

2 1 -0 4 -2 0 2 3 

 

 

0 2 -0 5 -2 0 2 3 

 

1 5 -0 5 -2 0 2 3 

 

1 5 -0 5 -2 0 2 3 

 

1 7 -0 5 -2 0 2 3 

 

2 3 -0 5 -2 0 2 3 

     
 

N/A  

 

Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

1 ,1 7 0 ,8 8 0 .0 3 

     

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  
and  Accou nt ab ility Ne tw ork  

 

 

2 7 -0 4 -2 0 2 3 

 

 

2 7 -0 4 -2 0 2 3 

 

 

2 7 -0 4 -2 0 2 3 

 

1 7 -0 5 -2 0 2 3 

 

2 3 -0 5 -2 0 2 3 

 

 

N/A  

 

 

 

PPMP 2 0 2 3  

 
DEVEL OPME NT  O F T OU RIS M  F ACIL ITIES  I N BO NG O 

ISL AN D,  PARA NG , M AGU IN DA NA O  

 

 

AESS  

 

No  

 

 

Comp e titiv e Bid d ing  

 

1 6 -0 3 -2 0 2 3 

 

1 4 -0 7 -2 0 2 3 

 

 

2 5 -0 7 -2 0 2 3 

 

0 7 -0 8 -2 0 2 3 

 

0 7 -0 8 -2 0 2 3 

       
 

N/A  

 

Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

3 7 ,2 9 0 ,9 7 5 .4 0 

     

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  
and  Accou nt ab ility Ne tw ork  

       

 

 

PPMP 2 0 2 3  

 

PROCURE MEN T FOR  T HE MT.  S AMA T NATI ON AL  SH RINE - 

COL ON NA DE RE STO RATI ON  UN DER  DES IG N AN D  BUI L D 

SCHE ME  

 

 

AESS  

 

No  

 

 

Comp e titiv e Bid d ing  

 

0 9 -0 3 -2 0 2 3 

 

1 7 -0 3 -2 0 2 3 

 

 

2 8 -0 3 -2 0 2 3 

 

1 2 -0 4 -2 0 2 3 

 

1 2 -0 4 -2 0 2 3 

 

1 2 -0 4 -2 0 2 3 

 

1 3 -0 4 -2 0 2 3 

     
 

N/A  

 

Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

1 1 ,0 0 0 ,0 0 0 .0 0 

     

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  
and  Accou nt ab ility Ne tw ork  

 

 

2 3 -0 3 -2 0 2 3 

 

 

2 3 -0 3 -2 0 2 3 

 

 

2 3 -0 3 -2 0 2 3 

 

1 2 -0 4 -2 0 2 3 

 

1 3 -0 4 -2 0 2 3 

 

 

N/A  

 

 

 
PPMP 2 0 2 3  

 
REHAB IL ITATI ON  A N D DEVE LOP MENT  O F  MC ART HUR  

LEYTE LA N DIN G ME MORI AL  LEYTE  LA NDI NG  

MEM ORIA L  PA RK,  PAL O,  LEYTE  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

0 8 -0 3 -2 0 2 3 

 

 

1 6 -0 3 -2 0 2 3 

 

 
2 7 -0 3 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 1 -0 4 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 

1 8 -0 4 -2 0 2 3 

     
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

1 0 7 ,4 4 3 ,7 4 5 .0 1 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 

1 2 -0 4 -2 0 2 3 

 

 

1 8 -0 4 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

REPAIR WO RKS  AT  TIE ZA FIE LD  OF FICE  CEBU , 

MA NDA UE  CITY, CEB U  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 8 -0 4 -2 0 2 3 

 

 

2 1 -0 4 -2 0 2 3 

 

 
0 2 -0 5 -2 0 2 3 

 

 

1 5 -0 5 -2 0 2 3 

 

 

1 5 -0 5 -2 0 2 3 

 

 

1 7 -0 5 -2 0 2 3 

 

 

2 5 -0 5 -2 0 2 3 

     
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

9 ,9 9 9 ,0 9 0 .4 9 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 7 -0 4 -2 0 2 3 

 

 
2 7 -0 4 -2 0 2 3 

 

 
2 7 -0 4 -2 0 2 3 

 

 

1 7 -0 5 -2 0 2 3 

 

 

2 5 -0 5 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

STA. RITA BOAR DWAL K, BRGY. S AN  JUAN,  ST A. RITA , 

SAM AR  

 

 
AESS  

 

 
No  

 

 
Comp e titiv e Bid d ing  

 

 

0 8 -0 3 -2 0 2 3 

 

 
1 6 -0 3 -2 0 2 3 

 

 
2 7 -0 3 -2 0 2 3 

 

 
1 1 -0 4 -2 0 2 3 

 

 
1 1 -0 4 -2 0 2 3 

 

 

1 8 -0 4 -2 0 2 3 

 

 
2 4 -0 4 -2 0 2 3 

     
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

9 7 ,6 4 4 ,2 3 8 .2 8 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 7 -0 4 -2 0 2 3 

 

 
2 7 -0 4 -2 0 2 3 

 

 
2 7 -0 4 -2 0 2 3 

 

 
1 8 -0 4 -2 0 2 3 

 

 

2 2 -0 4 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

PROCURE MEN T OF  CO N SU LTI NG SERVICE S FO R T HE  

FOR M ULA TIO N  O F  CO NCEPTUA L  ARC HITECTU RA L 

DESIG N  O F SABA NG  BO AR DWA LK  A ND  MO UNT ATI N 

RESORT  I N I L OCOS  S UR  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 8 -0 4 -2 0 2 3 

 

 

2 1 -0 4 -2 0 2 3 

 

 
3 1 -0 5 -2 0 2 3 

 

 
0 2 -0 5 -2 0 2 3 

 

 
0 2 -0 5 -2 0 2 3 

 

 

0 2 -0 5 -2 0 2 3 

      
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

7 ,0 0 0 ,0 0 0 .0 0 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
1 3 -0 4 -2 0 2 3 

 

 
1 3 -0 4 -2 0 2 3 

 

 
1 3 -0 4 -2 0 2 3 

 

 

0 2 -0 5 -2 0 2 3 

 
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

REHABILITATION  O F  ARG AO  BEAC H C LU B,  CASAY ,  

DA LAGUETE , CEB U  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 5 -0 5 -2 0 2 3 

 

 

2 4 -0 5 -2 0 2 3 

 

 
0 1 -0 6 -2 0 2 3 

 

 

2 0 -0 6 -2 0 2 3 

 

 

2 0 -0 6 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

9 ,9 9 9 ,9 9 6 .5 2 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 5 -0 5 -2 0 2 3 

 

 
2 5 -0 5 -2 0 2 3 

 

 
2 5 -0 5 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 

DEM OL ITIO N,  D ISPO SA L AN D  FE NCI NG WIT H SIG NAGE S 

OF  BA GO NG LIP UN AN  LO DGE ISA BEL A, N UEVA  VI ZCAYA,  

PANGA SI NA N, BENG UET  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 7 -0 6 -2 0 2 3 

 

 

0 5 -0 7 -2 0 2 3 

 

 

1 8 -0 7 -2 0 2 3 

 

 

1 8 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

5 ,0 0 0 ,6 3 9 .6 4 
     

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 

DEM OL ITIO N,  D ISPO SA L AN D  FE NCI NG WIT H SIG NAGE S 

OF  BAG ON G LIP UN AN  L ODGE  IL OCO S NO RTE,  CAGAYA N  

 

 
AESS  

 

 
No  

 

 
Comp e titiv e Bid d ing  

 

 
N/A  

 

 
2 7 -0 6 -2 0 2 3 

 

 
0 5 -0 7 -2 0 2 3 

 

 
1 8 -0 7 -2 0 2 3 

 

 
1 8 -0 7 -2 0 2 3 

       
 

 
N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 
2 ,2 9 8 ,2 6 8 .1 0 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 
2 9 -0 6 -2 0 2 3 

 

 
2 9 -0 6 -2 0 2 3 

 

 
2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 
DEVEL OPME NT  O F T OU RIS M  F ACIL ITIES  AT  KA BUG  

MANGROVE PA RK  A ND  WET LA ND S,  SI AY, ZA MB OA NGA  

SIBUG AY  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 7 -0 6 -2 0 2 3 

 

 

0 5 -0 7 -2 0 2 3 

 

 

1 8 -0 7 -2 0 2 3 

 

 

1 8 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

6 1 ,8 4 2 ,9 4 7 .3 9 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 
DEVEL OPME NT  O F MI NI  PARK  A ND  B AYWA LK  A LO NG  

SEAWALL,  BRGY. WAW A, PINA MALAYA N, ORIE NTA L  

MI ND ORO  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 5 -0 5 -2 0 2 3 

 

 

2 7 -0 6 -2 0 2 3 

 

 

0 5 -0 7 -2 0 2 3 

 

 

1 8 -0 7 -2 0 2 3 

 

 

1 8 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

8 ,3 9 9 ,5 7 1 .0 6 
     

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

MO DU LAR  FL OATI NG  D OCKS  I N P UERT O P RINCE SA C ITY,  

PUERTO PR INCE SA CI TY, PA LA WA N  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

0 3 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

5 5 ,9 7 8 ,5 7 7 .5 8 
     

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 
STREET LIG HTS  COR ON , PA LA WA N  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

0 3 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

4 5 ,5 6 9 ,8 4 9 .5 0 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

PROVIS IO N  O F NEW  W ATER LINE  FOR  BA NA UE HO TEL  

AN D YO UTH H OSTE L BA NA UE,  I FUG AO  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

0 3 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

1 5 ,6 0 5 ,5 5 1 .2 6 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

 
CONS TRUCTI O N OF  FENCE S  (A GO O)  A GO O,  L A U NI ON  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

N/A  

 

 

2 1 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2 ,5 9 9 ,4 2 3 .4 9 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

CONS TRUCTI O N OF  FE NCE ( MA OM AWA N ) BRGY.  

BON BO N, MA OM AWA N,  CEBU  CITY  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

N/A  

 

 

2 1 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2 ,8 0 8 ,7 4 4 .5 3 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

CONS TRUCTI O N OF  FE NCE ( M OA LBO AL )  BRGY . 

BASD IOT , MOA LB OA L, CEB U CITY  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 1 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

7 ,0 9 0 ,1 9 0 .7 0 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 

CONS TRUCTI O N OF  FE NCE (P AOAY )  BRGY . SUB A &  

NA NGUYA DA N,  PAO AY,  IL OCO S NOR TE 

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

N/A  

 

 

2 1 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

 

 

1 1 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

4 ,1 3 0 ,5 5 9 .6 4 

     
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP2 0 2 3  

 
SUPPLY  A ND  DELI VERY OF  1  U NIT P ASSE NGER  VA N  FOR  

THE USE  O F  BI DR  OPERA TIO NS  A S PER  PR N O. 2 3 -0 3 -  

0 1 3 2 

 

 
OPED  

 

 
No  

 

 
Comp e titiv e Bid d ing  

 

 

1 5 -0 5 -2 0 2 3 

 

 
7 /4 /2 0 2 3  

 

 
7 /1 2 /2 0 2 3 

 

 
7 /2 4 /2 0 2 3 

 

 
7 /2 4 /2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2 ,5 0 0 ,0 0 0 .0 0 

 
 

 

2 ,5 0 0 ,0 0 0 .0 0 

 

 

0  

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
5 /2 5 /2 0 2 3 

 

 
5 /2 5 /2 0 2 3 

 

 
5 /2 5 /2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP 2 0 2 3  

 
REHAB IL ITATI ON  O F  BEAC H  PARK  SEA WA LL  

ZA MBO ANG A G OL F C OUR SE AN D BEAC H  PAR K,  

ZA MBO ANG A CITY  

 

 
AESS  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 9 -0 6 -2 0 2 3 

 

 

2 2 -0 6 -2 0 2 3 

 

 

0 3 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

 

 

1 7 -0 7 -2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

1 1 0 ,2 9 7 ,4 6 1 .1 8 
     

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orporat e  Cou nsel,  Ph ilippine 

Constru ctors Association , Inc ., Tr ansparency  

and  Accou nt ab ility Ne tw ork  

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

 

 

2 9 -0 6 -2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP2 0 2 3  

 
SUPPLY  A ND  DELI VERY OF  1  U NIT P ASSE NGER  VA N  FOR  

THE USE  O F BHY H  OPER ATIO N S A S PER  PR  N O.  2 3 -0 3 - 

0 1 3 1 

 

 
OPED  

 

 
No  

 

 
Comp e titiv e Bid d ing  

 

 

1 5 -0 5 -2 0 2 3 

 

 
7 /4 /2 0 2 3  

 

 
7 /1 2 /2 0 2 3 

 

 
7 /2 4 /2 0 2 3 

 

 
7 /2 4 /2 0 2 3 

       
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2 ,5 0 0 ,0 0 0 .0 0 

 
 

 

2 ,5 0 0 ,0 0 0 .0 0 

 

 

0  

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
4 /2 5 /2 0 2 3 

 

 
1 4 /0 6 /2 0 2 3 

 

 
1 4 /0 6 /2 0 2 3 

  
 

 
N/A  

 

 

 
PPMP2 0 2 3  

 
SUPPLY  A ND  DE LIVERY  O F 1 ,0 0 0  PCS G O B AG WIT H  

LOG O FO R TIE ZA  PERS ON NE L A S PER P R NO . 2 3 -0 2 -  

0 0 7 9 

 

 

ASD  

 

 
No  

 

 
Comp e titiv e Bid d ing  

 

 

1 6 -0 2 -2 0 2 3 

 

 
1 4 /0 4 /2 0 2 3 

 

 
2 4 /0 4 /2 0 2 3 

 

 
8 /5 /2 3  

 

 
8 /5 /2 3  

 

 

1 5 -0 5 -2 0 2 3 

 

 

1 9 -0 5 -2 0 2 3 

 

 

1 8 /0 6 /2 0 2 3 

 

 

6 /6 /2 3  

   
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

3 ,7 9 0 ,0 0 0 

 

 

3 ,7 9 0 ,0 0 0 .0 0 

 
 

 

3 ,3 4 0 ,0 0 0 .0 0 

 

 

3 ,3 4 0 ,0 0 0 .0 0 

 
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
4 /1 9 /2 0 2 3 

 

 
4 /1 9 /2 0 2 3 

 

 
4 /1 9 /2 0 2 3 

 

 

1 5 -0 5 -2 0 2 3 

 

 

1 9 -0 5 -2 0 2 3 

 

 
N/A  

 

 

 

PPMP2 0 2 3  

 
PROCURE MEN T OF  SEC URITY  SERV ICES F OR C LU B 

INTR AM URO S G O LF  CO UR SE A N D I NT RAM UR OS  &  

RIZA LI S BAGU MB AYAN  LIG HT AN D  S OU ND  MUSE UM  

FOR  TWE LVE  (1 2 ) MO NT HS  

 

 
OPED  

 

 

No  

 

 

Comp e titiv e Bid d ing  

 

 
1 0 -0 4 -2 0 2 3 

 

 

1 4 /0 4 /2 0 2 3 

 

 

2 4 /0 4 /2 0 2 3 

 

 

8 /5 /2 0 2 3  

 

 

8 /5 /2 0 2 3  

 

 
1 5 -0 5 -2 0 2 3 

 

 
1 8 -0 5 -2 0 2 3 

 

 
1 3 -0 6 -2 0 2 3 

 

 
1 4 -0 6 -2 0 2 3 

   
 

 
N/A  

 

Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 
1 3 ,2 0 7 ,0 0 0 .0 0 

 

 
1 3 ,2 0 7 ,0 0 0 .0 0 

 
 

 
1 3 ,1 6 8 ,4 3 1 .7 2 

 

 
1 3 ,1 6 8 ,4 3 1 .7 2 

 
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel , Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry , 

Transparency and  Accou ntab ilit y Net wor k  

 

 

4 /1 9 /2 0 2 3 

 

 

4 /1 9 /2 0 2 3 

 

 

4 /1 9 /2 0 2 3 

 

 
1 5 -0 5 -2 0 2 3 

 

 
1 8 -0 5 -2 0 2 3 

 

 

N/A  
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Code 

(P AP)  

 

 
 

 
 

Procurement  Project  

 

 
 

 
 

PM O/ End-User 

 

 

 
Is this an 

Early 

Procuremen 

t Activity? 

 

 
 

 
Mode of 

Procurement 

Actual Procurement Activities  
 

 
 

 
 

So u rc e o f F un d s  

ABC (PhP) Contract Cost (PhP) 

 

Date  of  R ece ipt  o f In vita tio n  
 

 

Remarks  

 

(Ex plain in g ch an ge s f ro m  the  AP P)  

 

 

Pre-Proc 

Conference 

 

 

Ads/Post of 

IB 

 

 

P re -b id 

Conf 

 

 

Eligibility 

Check 

 

 

Sub/Open 

of Bids 

 

 

Bid 

Evaluation 

 

 

Post Qual 

 

Date of BAC 

Resolution 

Rec o m m en din g 

Award  

 

 

Notice 

of Awa rd  

 

 

Contract 

Signing 

 
Notice 

to 

Proceed 

 
Delivery/ 

Co m p le tio 

n 

 
Inspection 

& 

Acc ep ta nc e  

 

 

Total  

 

 

MOOE 

 

 

CO 

 

 

Total2  

 

 

MOOE2  

 

 

CO3 

 

 

Lis t of  I nvite d O bs erve rs  

 

 

P re -b id 

Conf4 

 

 

Eligibilit 

y Check5 

 
Sub/ 

Open of 

Bids6 

 
Bid 

Evaluatio 
n  

 

 

Post 

Qu al8  

 

Delivery/ 

Completion/ 

Acceptance 

(If ap plicab le )  

                         

 

 
PPMP2 0 2 3  

 
SUPPLY  A ND  DEL IVERY  O F  1 3 1  PCS WRIS T W ATCHE S  

FOR  T HE USE  OF  TIEZ A AWA RDEES  F OR  T HE YE AR 2 0 1 7  

AN D 2 0 1 9  A S PER  PR  N O. 2 2 -0 8 -0 4 1 2  

 

 

ASD  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

N/A  

 

 

0 2 -1 0 -2 0 2 3 

 

 
2 0 /0 2 /2 0 2 3 

 

 

0 3 -0 6 -2 0 2 3 

 

 

0 3 -0 6 -2 0 2 3 

 

 

1 3 -0 5 -2 0 2 3 

 

 

2 9 -0 3 -2 0 2 3 

 

 

1 8 /0 5 /2 0 3 

 

 

2 3 -0 5 -2 0 2 3 

   
 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

1 ,5 7 5 ,0 0 0 .0 0 

  
 

 

1 ,5 7 4 ,8 1 5 .0 0 

  
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel , Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry , 

Transparency and  Accou ntab ilit y Net wor k  

 

 
1 5 -0 2 -2 0 2 3 

 

 
1 5 -0 2 -2 0 2 3 

 

 
1 5 -0 2 -2 0 2 3 

 

 

1 3 -0 5 -2 0 2 3 

 

 

2 9 -0 3 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP2 0 2 3  

 
PROCURE MEN T OF  SECU RITY  SE RVICES  F OR  L U ZO N  

NO N- OPERATI NG  PROPE RTIES  CY 2 0 2 2  A S PER  PR N O.  

2 2 -1 1 -0 6 3 7 

 
 

OPED  

 
 

No  

 

 
Comp e titiv e Bid d ing  

 
 

1 0 -0 4 -2 0 2 3 

 
 

1 4 /0 4 /2 0 2 3 

 

 
2 4 /0 4 /2 0 2 3 

 
 

0 5 -0 8 -2 0 2 3 

 
 

0 5 -0 8 -2 0 2 3 

 
 

1 5 -0 5 -2 0 2 3 

 
 

1 9 -0 4 -2 0 2 3 

 
 

1 3 -0 6 -2 0 2 3 

 
 

1 4 -0 6 -2 0 2 3 

   
 
 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 
 

6 ,8 1 7 ,7 9 5 .3 6 

 
 

6 ,8 1 7 ,7 9 5 .3 6 

 
 
 

6 ,7 1 5 ,7 1 0 .0 0 

 
 

6 ,7 1 5 ,7 1 0 .0 0 

 
 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
1 8 -0 4 -2 0 2 3 

 

 
1 8 -0 4 -2 0 2 3 

 

 
1 8 -0 4 -2 0 2 3 

 
 

1 5 -0 5 -2 0 2 3 

 
 

1 9 -0 4 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP2 0 2 3  

 
SUPPLY  A ND  DELI VERY OF  7 8  UN ITS  L APTOP  PC 

(STA N DAR D)  A N D 6  OT HER  L INE  ITE MS AS  PER P R NO . 

2 3 -0 2 -0 0 8 3 

 

 

MIS D  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 6 -0 3 -2 0 2 3 

 

 

1 7 /0 3 /2 0 2 3 

 

 
2 8 /0 3 /2 0 2 3 

 

 

0 4 -1 2 -2 0 2 3 

 

 

0 4 -1 2 -2 0 2 3 

 

 

1 7 -0 5 -2 0 2 3 

 

 

2 3 -0 3 -2 0 2 3 

 

 

0 5 -0 4 -2 0 2 3 

 

 

2 2 /0 3 /2 0 2 3 

 

 

1 3 -0 6 -2 0 2 3 

 

 

1 4 -0 6 -2 0 2 3 

 

 

On -g oing d eli ver  

 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2 5 ,3 5 2 ,0 0 0 .0 0 

 
 

 

2 5 ,3 5 2 ,0 0 0 .0 0 

 

 

25,262,540.00 

 
 

 

2 5 ,2 6 2 ,5 4 0 .0 0 

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 
2 2 -0 3 -2 0 2 3 

 

 

1 7 -0 5 -2 0 2 3 

 

 

2 3 -0 3 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP2 0 2 3  

 

SUPPLY , DEL IVERY AN D  I NSTA L LATI ON  OF  9 4  PCS .  

MO DU LAR  L OCKER S WIT H  DRAWE R A N D STA IN LES S  

STEEL HA NGER  FOR  T HE USE  OF  CIGC A S PER  PR N O. 2 2 -  

1 2 -0 7 6 5 

 
 

CIGC 

 
 

No  

 

 
Comp e titiv e Bid d ing  

 
 

2 4 -0 1 -2 0 2 3 

 
 

0 2 -1 0 -2 0 2 3 

 

 
2 0 /0 2 /2 0 2 3 

 
 

0 3 -0 6 -2 0 2 3 

 
 

0 3 -0 6 -2 0 2 3 

 
 

1 3 -0 5 -2 0 2 3 

 
 

2 3 -0 3 -2 0 2 3 

 
 

2 4 /0 4 /2 0 2 3 

 
 

2 6 /0 4 /2 0 2 3 

 
 

2 5 /0 5 /2 0 2 3 

 
 

2 5 /0 5 /2 0 2 3 

 
 

On -g oing d eli ver  

 
 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 
 

2 ,0 0 0 ,0 0 0 .0 0 

 
 
 

2 ,0 0 0 ,0 0 0 .0 0 

 
 

1 ,9 6 1 ,6 0 0 .0 0 

 
 
 

1 ,9 6 1 ,6 0 0 .0 0 

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
1 4 -0 2 -2 0 2 3 

 

 
1 4 -0 2 -2 0 2 3 

 

 
1 4 -0 2 -2 0 2 3 

 
 

1 3 -0 5 -2 0 2 3 

 
 

2 7 -0 4 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP2 0 2 3  

 

PROCURE MEN T OF  SEC URITY  SERV ICES F OR T HE  

BANA UE  H OTE L &  YOUT H H OSTE L  

 
 

OPED  

 
 

No  

 

 
Comp e titiv e Bid d ing  

 
 

1 7 -0 1 -2 0 2 3 

 
 

0 2 -0 4 -2 0 2 3 

 

 
1 3 /0 2 /2 0 2 3 

 
 

2 7 /0 2 /2 0 2 3 

 
 

2 7 /0 2 /2 0 2 3 

 
 

0 3 -0 6 -2 0 2 3 

 
 

2 9 -0 3 -2 0 2 3 

 
 

2 5 /0 4 /2 0 2 3 

 
 

3 /5 /2 0 2 3  

 
 

3 1 -0 5 -2 0 2 3 

 
 

0 6 -0 1 -2 0 2 3 

 
 

0 6 -0 1 -2 0 2 3 

 
 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 
 

2 ,3 6 9 ,0 0 0 .0 0 

 
 

2 ,3 6 9 ,0 0 0 .0 0 

 
 
 

2,366,909.42 

 
 
 

2,366,909.42 

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
0 7 -0 2 -2 0 2 3 

 

 
0 7 -0 2 -2 0 2 3 

 

 
0 7 -0 2 -2 0 2 3 

 
 

0 3 -0 6 -2 0 2 3 

 
 

2 9 -0 3 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP2 0 2 3  

 

PROCURE MEN T OF  SEC URITY  SERV ICES F OR  

ZA MBO ANG A G O LF  C OUR SE AN D BE ACH P ARK  

 

 

OPED  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 7 -0 1 -2 0 2 3 

 

 

0 2 -0 4 -2 0 2 3 

 

 
1 3 /0 2 /2 0 2 3 

 

 

2 7 /0 2 /2 0 2 3 

 

 

2 7 /0 2 /2 0 2 3 

 

 

0 3 -0 6 -2 0 2 3 

 

 

2 9 -0 3 -2 0 2 3 

 

 

2 5 /0 4 /2 0 2 3 

 

 

0 5 -0 3 -2 0 2 3 

 

 

3 1 -0 5 -2 0 2 3 

 

 

0 6 -0 1 -2 0 2 3 

 

 

0 6 -0 1 -2 0 2 3 

 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

2 ,3 6 8 ,0 0 0 .0 0 

 

 

2 ,3 6 8 ,0 0 0 .0 0 

 
 

 

2,367,018.19 

 
 

 

2,367,018.19 

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
0 7 -0 2 -2 0 2 3 

 

 
0 7 -0 2 -2 0 2 3 

 

 
0 7 -0 2 -2 0 2 3 

 

 

0 3 -0 6 -2 0 2 3 

 

 

2 9 -0 3 -2 0 2 3 

 

 
N/A  

 

 

 
PPMP2 0 2 3  

 

PROCURE MEN T OF  SEC URITY  SERV ICES F OR T HE  

GARDE NS O F  MA LA SAG  ECO-T OU RIS M  VI LL AGE  

 

 

OPED  

 

 

No  

 

 
Comp e titiv e Bid d ing  

 

 

1 7 -0 1 -2 0 2 3 

 

 

0 2 -0 4 -2 0 2 3 

 

 
1 3 /0 2 /2 0 2 3 

 

 

2 7 /0 2 /2 0 2 3 

 

 

2 7 /0 2 /2 0 2 3 

 

 

0 3 -0 6 -2 0 2 3 

 

 

2 9 -0 3 -2 0 2 3 

 

 

2 5 /0 4 /2 0 2 3 

 

 

0 5 -0 3 -2 0 2 3 

 

 

3 1 -0 5 -2 0 2 3 

 

 

0 6 -0 1 -2 0 2 3 

 

 

0 6 -0 1 -2 0 2 3 

 

 

N/A  

 
Gov ernmen t of  th e  

Ph ilippines (cu rrent year's 

b u d get)  

 

 

1 ,6 0 3 ,0 0 0 .0 0 

 

 

1 ,6 0 3 ,0 0 0 .0 0 

 
 

 

1,517,289.02 

 

 

6 ,7 1 5 ,7 1 0 .0 0 

 

 

1,517,289.02 

 

Com mission  on  Au d it , Office  of  th e  

Gov ernmen t C orpora te  Cou nsel,  Ph ilippine 

Ch amb er of  C om merc e and  Ind u stry ,  

Transparency and  Accou ntab ilit y Net wor k  

 

 
0 7 -0 2 -2 0 2 3 

 

 
0 7 -0 2 -2 0 2 3 

 

 
0 7 -0 2 -2 0 2 3 

 

 

0 3 -0 6 -2 0 2 3 

 

 

2 9 -0 3 -2 0 2 3 

 

 
N/A  

 

                                 

   

T ot a l  Allot t e d Bu d g e t  of  O n- g oin g  P r o cu r e m e n t  A ct iv it ie s  667,252 ,505 .16  30,154,7 95.36  32,352,000.00 58,274, 313.35  29,939,8 51.72  33,475,356.63 

        

 
Prepared by: 

 

Recommended for Approval by:  APPROVED:  for 

ENGR. ANTHONY V. MENDOZA ATTY NIÑO RUPERTO AQUINO MARK T. LAPID 

BAC Secretariat BAC Chairperson Head of the Procuring Entity 

 


